RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor®s Name: T N & Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access
to the completed forms to the COE district office and the area office.

Report #: 20060705 Delivery Order #:06 Date: 07-05-2006

Weather: Clear Temp. (max & min): 67 — 84 Rainfall (in): O

1. Work performed today by primary contractor on site and/or off site:

1) Safety meeting with Pacific Industrial Electric (PIE) [the ERH
electrical contractor].

2) Supervised and directed the work performed by PIE.

3) Coordinated the Maywood Mutual Water Co. to repair the 3/4” water
lateral broken by PIE (Please see the details in Section 4:
On-site conditions which resulted in delayed progress).

4) Coordinated PIMA to remove the debris and gravel stored in the
proposed treatment compound location. (required for Friday’s
survey)

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

Pacific Industrial Electric: 6:30 AM ~ 2:30 PM (2 laborers, 1 operator,
1 backhoe loader, 1 pick-up, 1 truck)
1) Completed trenching from the ERH transformer to the existing
ERH conduit stub-up at 60" Street (approximately 90 ft).

2) Installed a 5”7 PVC SCH 80 electrical conduit from the ERH
transformer vault to the existing ERH conduit stub-up on 60"
Street (approximately 157 ft).

3) Connected the new ERH electrical conduit to the existing
conduit stub-up at 60" Street.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT"D.

4) BackfFilled approximately 15 feet of the ERH electrical trench
(located east of the compound) to allow PIMA”s dump truck
to access and remove the construction debris located south
of the treatment compound. The backfill was compacted using
a backhoe with a compaction wheel.

5) Damaged an unmarked 3/4” water lateral during trenching.
Please see the details in Section 4: On-site conditions which
resulted in delayed progress.

6) Dug a hole around the damaged 3/4” water lateral to allow
the Maywood Mutual Water Company (MMW) to repair the line.

7) Installed safety fence for the trench excavations.

3. Complete and attach the daily personnel cost report at the end of this document
and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:

During trenching from the ERH transformer to the 60 Street
conduit stub, PIE broke an unmarked water lateral (located
approximately 10 feet east of the mid point of the proposed
treatment compound). The water lateral was 3/4” copper. The
Maywood Mutual Water co. (MMW) thought it fed a former facility
and was never turned off after building abandonment. The water
company arrived at the site shortly after the line was damaged,
and capped the pipe. The line was later capped (by the MMW)
directly at the water main (since the MMW determined the line
was not in use). The water from the break flowed through our
trench and entered the southern ERH Transformer vault. PIE
obtained a sump pump and pumped the water out of the trench and
vault. The trench/vault bottoms dry up within a couple of hours
due to the hot weather. PIE resumed the conduit installation
and trenching and finished the conduit installation today. The
SCE inspection is scheduled for July 10" (first availability).

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action
to be taken):

I - Ongoing observation and direction for trenching and
installation of conduits.

[Foreseeable Issues]
None.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT"D.

Certification: | CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Contractor®s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor®s Name: T N & Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access
to the completed forms to the COE district office and the area office.

Report #: 20060706 Delivery Order #:06 Date: 07-06-2006

Weather: Clear Temp. (max & min): 64 — 85 Rainfall (in): O

1. Work performed today by primary contractor on site and/or off site:

1) Coordinated with and supervised PIMA to remove the construction
debris located south of the proposed treatment compound. The
debris required removal to allow the surveyors to locate the
proposed treatment compound on Friday (July 7). PIMA removed
approximately 95 % of the debris. The remaining debris will
be removed by PIMA on July 7™ prior to the surveying.

2) RoseMarie Caraway from EPA visited the Site.

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

None.

3. Complete and attach the daily personnel cost report at the end of this document
and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:

None.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT"D.

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action
to be taken):

None.

[Foreseeable Issues]

None.

Certification: | CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Contractor®s designated quality control representative

2 of 2




RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor®s Name: T N & Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access
to the completed forms to the COE district office and the area office.

Report #: 20060707 Delivery Order #:06 Date: 07-07-2006

Weather: Clear Temp. (max & min): 65 — 90 Rainfall (in): O

1. Work performed today by primary contractor on site and/or off site:

1) Coordinated with PIMA to remove the rest of the construction
debris within the proposed treatment compound area and the ERH
area. All of the debris was removed today (prior to the treatment
compound survey).

2) Coordinated with Sage Consultants (land surveyors) and overseen
the treatment compound pad survey.

3) Patrick Wee from Repco Construction (Sturdi-Quick’s grading
subcontractor) visited the site and met with TN&A and Sage
Consultants (the land surveyors).

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

SAGE: 6:00 AM ~ 2:30 PM (2 surveyors, 1 pick-up)
1) Sage Consultants staked four corners of the treatment compound
pad.

2) Sage Consultants staked two offsets for each treatment pad
corner. The distance of each offset is 10 ft from the
corresponding corner.

3) SturdiQuick’s grading subcontractor visited the site and met
with TN&A and the surveyors.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT"D.

3. Complete and attach the daily personnel cost report at the end of this document
and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:

None.

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action
to be taken):

I - Ongoing observation and direction for survey.

[Foreseeable Issues]
None.

Certification: | CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Contractor®s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor®s Name: T N & Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access
to the completed forms to the COE district office and the area office.

Report #: 20060710 Delivery Order #:06 Date:
07-10-2006

Weather: Clear Temp. (max & min): 63 — 81 Rainfall (in):
0

1. Work performed today by primary contractor on site and/or off site:

1) Visited the SCE Office in Compton and spoke with Candace Kuhn,
supervisor of the Inspection Department to re-schedule the
inspection. SCE inspection for the ERH electrical was
rescheduled for Tuesday, July 11, 2006. Coordinated with PIE
(the ERH electrical contractor) to reschedule the inspection
and field work (Please see Section 4: On-site conditions which
resulted in delayed progress).

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

None.

3. Complete and attach the daily personnel cost report at the end of this document
and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D.

4. On-site conditions which resulted in delayed progress:

On Monday at 7:00 A_M., TN&A received a call from Albert Gracia, the SCE
inspector. He said that the inspection will have to be re-scheduled because
he hadn’t received the necessary paperwork from Mike Frazer, the SCE
Planner. TN&A called Mike Frazer, who said that he gave the Inspection
Department the necessary paperwork last week, but would hand deliver it
again this AM to the Inspection Department, in the same building.

In order to expedite the inspection, TN&A went to the Edison Office at
10:00 AM and spoke with Candace Kuhn, supervisor of the Inspection
Department. TN&A requested for the inspection to resume as scheduled.
Ms. Kuhn stated that the inspection could only be rescheduled for the
next day since she had not received all of the necessary paperwork from
SCE planning until this morning (7/11), after inspector Gracia had left
for the field. The inspection was rescheduled for Tuesday, July 11th.
Contacted PIE to reschedule the inspection.

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action
to be taken):

None.
[Foreseeable Issues]

None.

Certification: |1 CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT
1, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Contractor"s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor®s Name: T N & Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
Concurrently, the contractor shall provide electronic access
to the completed forms to the COE district office and the area office.

COE representative.

Report #: 20060711

Delivery Order #:06

Date:
07-11-2006

Weather: Clear

Temp. (max & min): 64 — 87

Rainfall (in)
0

1. Work performed today by primary contractor on site and/or off site:

1) Conducted a safety meeting with Collis Company (Crown Fence’s
windscreen subcontractor).

2) Albert Gracia (the SCE inspector) visited the Site at 10 AM
and inspected the conduits, transformer vaults, and trenches
excavated last Thursday (July 6) by PIE (the ERH electrical
contractor). The electrical work passed the inspection and the
SCE required TN&A to provide the schedule for transformer and
wiring installation.

3) Supervised and directed the work performed by Collis Company.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT"D.

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

Collis Company: 9:00 AM ~ 12:00 PM (2 laborers, 1 pick-up)
1) Completed the ERH fence green windscreen installation.

2) The ERH fence installation was 100% completed today.
Pacific Industrial Electric: 9:30 AM ~ 11:00 AM (1 supervisor)

1) Met with the SCE inspector and TN&A during the SCE inspection.

2) PIE re-schedule backfill and slurry work. PIE will backfill

the vaults and trenches on Friday (July 14) before
Sturdi-Quick’s grading begins Monday (July 17).

3. Complete and attach the daily personnel cost report at the end of this document
and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:

None.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT"D.

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action
to be taken):

I - Ongoing observation and direction for windscreen
installation.

[Foreseeable Issues]
None.

Certification: |1 CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Contractor®s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor®s Name: T N & Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site COE
representative. Concurrently, the contractor shall provide electronic access to the
completed forms to the COE district office and the area office.

Report #: 20060712 Delivery Order #:06 Date: 07-12-2006

Weather: - Temp. (max & min): - Rainfall (in): -

1. Work performed today by primary contractor on site and/or off site:

1) No work performed today.

Certification: | CERTIFY THAT THE ABOVE REPORT 1S COMPLETE AND CORRECT AND THAT 1,
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT,
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS
NOTED ABOVE.

Contractor”"s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor®s Name: T N & Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access
to the completed forms to the COE district office and the area office.

Report #: 20060713 Delivery Order #:06 Date: 07-13-2006

Weather: - Temp. (max & min): - Rainfall (in): -

1. Work performed today by primary contractor on site and/or off site:

1) No work performed today.

Certification: |1 CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Contractor®"s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor®s Name: T N & Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site
COE representative. Concurrently, the contractor shall provide electronic access
to the completed forms to the COE district office and the area office.

Report #: 20060714 Delivery Order #:06 Date: 07-14-2006

Weather: Clear Temp. (max & min): 68 — 93 Rainfall (in): O

1. Work performed today by primary contractor on site and/or off site:

1) Conducted a safety meeting with Pacific Industrial Electric (PIE)
at 0600 hours.

2) Supervised and directed the work performed by PIE.

3) Took photos of the site and work areas.

4) Met with Larry from Southern California Edison (SCE) at 1000
hours and answered his questions about site. Instructed Larry

to lock the gate to the site when he was leaving the site later
in the afternoon. Larry’s visit was unexpected.

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

Pacific Industrial Electric: 6:00 AM ~ 11:30 PM
1) Backfilled the ERH electrical conduit trenches and
transformer and metering cabinet vaults. Compacted to 90%
relative compaction with compaction wheel using JCB 214
backhoe and sheepsfoot roller attachment.

2) ERH electrical tasks performed by PIE were 100% completed
today.

Repco Construction (grading subcontractor): 12:30 PM ~ 1:30 PM (1 laborer)

1) Set up a water supply stub-up for next week’s grading task
for dust control.
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT"D.

3. Complete and attach the daily personnel cost report at the end of this document
and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:

None.

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial,
or F-Final and include satisfactory work completed or deficiencies with action
to be taken):

I - Ongoing observation and direction for backfilling and
compaction.

[Foreseeable Issues]
None.

Certification: | CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

Mark Prostko

Contractor®s designated quality control representative
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